Total time per user

`All projects , <no query>`

Time report

☑ Show work types

ISSUES , GROUP BY WORK AUTHOR		WORK TYPE	TIME ESTIMATED	TIME SPENT
carlos.perales95 (carlos.perales95)				**9h**
SPQ02-16	Create GUI	Testing	5h	1h
		Development		4h
SPQ02-25	Create the sign in	Development	1h	1h
SPQ02-24	Log out from the app	Development	2h	2h
SPQ02-26	Retrieve the game from the database	Development	1h	1h
rubensancor (rubensancor)				**19h 45m**
SPQ02-21	Connect with the authentication server	Testing	4h	1h
		Development		2h 15m
SPQ02-18	Create Game Database	Development	4h	4h
SPQ02-17	Create User Database	Testing	4h	1h
		Development		4h
SPQ02-29	Create the Authorization Server	Testing	1h	15m
		Development		1h 45m
SPQ02-19	Create the skeleton of the project	Development	2h	1h
SPQ02-28	Launch the insert query to the database	Testing	2h	30m
		Development		1h 45m
SPQ02-22	Log in as a plain user	Testing	1h	15m
		Development		1h
SPQ02-23	Log in as an administrator	Development	1h	1h

Total time spent: **28h 45m**

out of 28h