Estimation and Real

SPQ-02 , <no query>

Time report

| Per User | Per Issue | ☐ Show work types

ISSUES , GROUP BY ESTIMATION		TIME ESTIMATED	TIME SPENT
1h		**5h**	**6h 15m**
SPQ02-29	Create the Authorization Server	1h	2h
SPQ02-25	Create the sign in	1h	1h
SPQ02-22	Log in as a plain user	1h	1h 15m
SPQ02-23	Log in as an administrator	1h	1h
SPQ02-26	Retrieve the game from the database	1h	1h
2h		**6h**	**5h 15m**
SPQ02-19	Create the skeleton of the project	2h	1h
SPQ02-28	Launch the insert query to the database	2h	2h 15m
SPQ02-24	Log out from the app	2h	2h
4h		**12h**	**12h 15m**
SPQ02-21	Connect with the authentication server	4h	3h 15m
SPQ02-18	Create Game Database	4h	4h
SPQ02-17	Create User Database	4h	5h
5h		**5h**	**5h**
SPQ02-16	Create GUI	5h	5h

Total time spent: **28h 45m**

out of 28h